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“And now we welcome the new year, full of
ithings that have never been.”
Testing Update
The focus for the first half of 2018 will be
on in-depth testing of the new systems
and how they interact with each other.
The majority of system development took
place last year and initial testing by the
project team started in June. This has
been an exercise to thoroughly technically
test the systems before they are reviewed
by members of the business during user
acceptance testing (UAT).
User acceptance testing for the SAP Order
to Cash system will be split into three
phases:
UAT 1 (end January to early March) – this
phase involves distribution users testing
core processes and internal interfaces.
UAT 2 (mid-March to the end of March) –
the second phase will cover external feeds,
including EDI messages and feeds to
Pubeasy.

Meet the Team
Deepti Bhambhani

Test Lead, Order to Cash

Deepti joined Hachette in
March last year with an
in-depth experience of more than eight
years’ experience in the software industry.

App and the Cognos reports that will
convey data from the new systems.
User acceptance testing for the warehouse
management systems also starts at the end
of January and the first phase is expected
to complete in mid-March.
If any system issues are found during
UAT, the necessary fixes will be applied in
parallel and then retested.

UAT 3 (from April) – representatives from
Octopus will start testing in this phase,
which will include testing of the Publisher

The project currently has 19 dedicated
testers and this will expand to 33 later in
January. Most of the extra staff will focus
on testing the TGW automated
distribution system, more details of which
will be provided in the next issue.

Third Party Clients

On the Move

During January, the project team will
engage closely with the group’s third party
distribution clients who are currently
served by LBS.

Members of the Eden project team will be
the first staff to move to the new
distribution centre. A portion of the office
space has been set up and connected to
the group’s network ahead of the move
which will take place from 12th January.

This is to begin preparations for their
transitions which are scheduled to take
place early in 2019. They will be engaged
on the key business process changes that
will occur and will be given an overview of
the preparatory activities they will go
through ahead of the go live.

She has previously worked with different
reputable clients across a range of sectors
including catering, banking, finance and
insurance.
On the project, she is using her experience
to support the team with effective
processes to ensure that the new SAP
Order to Cash solution is delivered to the
highest quality assurance standards.

Did You Know?
More than 1,500 scenarios have been
technically tested to date for the SAP
Order to Cash system and more than 500
scenarios also tested so far for the
warehouse management systems.
Hundreds more will follow during 2018!

Coffee Break Corner
Go from ‘Test’ to ‘Live’ in the word ladder
by changing just one letter to create a new
word with each step.
One possible solution can be found at the
bottom of the page.

TEST

The team are excited to be first in the new
building, including the 19 testers who will
be saying farewell to their portakabin
offices in the Bookpoint car park.

LIVE
Word Ladder: Test, Lest, Left, Lift, Life, Live
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